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ESTIMATE RUN 10/19/2011

ESTIMATE SUMMARY 10:39:35

CONTID: C18274         ESTIMATE NO: 0001 PROG 2005

PCN: 18274-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 & PINE DR. INTERSECTION PERCENT TIME:

PROJECT NO: C083A-037                     

SH 83 & PINE DR. INTERSECTION

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 09/30/2011 DATE TIME STARTED 07/14/2011

5636 KENDALL COURT, UNIT A DATE LET 06/16/2011 DATE WORK BEGAN

 DATE AWARDED 06/22/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2011 DATE ACCEPTED

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 07/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 260,145.00 PARTICIPATING $ $ 400.00

AWARD PROJECT AMT: 204,454.00 NON-PARTICIPATING 75,953.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,964.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

29.35%

183,791.19

76,353.81

76,353.81

74,389.57

$

$

$

$

400.00

75,953.81

76,353.81

0.00

76,353.81

-1,964.24

0.00

74,389.57

0.00

AMOUNT DUE 74,389.57 74,389.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,389.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18274-BID    ESTIMATE RUN 10/19/2011

PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of End Section 0.000

1.000

202-00037  
 

1.000

EACH

130.00000 130.001.000

130.00

0010 Removal of Delineator 0.000

6.000

202-00090  
 

6.000

EACH

12.00000 72.006.000

72.00

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

630.000

SY  

7.20000 0.000.000

0.00

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

600.000

SF  

2.25000 0.000.000

0.00

0025 Removal of Sign Panel 0.000

1.000

202-00821  
 

1.000

EACH

28.00000 28.001.000

28.00

0030 *Unclassified Excavation (Complete In Place) 0.000

1,201.000

203-00010  
 

1,201.000

CY  

31.00000 37,231.001,201.000

37,231.00

0035 *Blading 0.000

0.000

203-01500  
 

45.000

HOUR

130.00000 0.000.000

0.00

0040 Potholing 0.000

16.000

203-01597  
 

40.000

HOUR

150.00000 2,400.0016.000

2,400.00

0045 *Erosion Log (12 Inch) 0.000

75.000

208-00002  
 

720.000

LF  

4.00000 300.0075.000

300.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

7.25000 0.000.000

0.00

0055 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

616.00000 616.001.000

616.00
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PCN: 18274-BID    ESTIMATE RUN 10/19/2011

PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

16.000

LF  

8.00000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

15.000

HOUR

35.00000 35.001.000

35.00

0070 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

6.000

HOUR

50.00000 0.000.000

0.00

0075 Sweeping (Sediment Removal) 0.000

5.000

208-00106  
 

10.000

HOUR

75.00000 375.005.000

375.00

0080 *Removal of Trash 0.000

2.000

208-00107  
 

10.000

HOUR

35.00000 70.002.000

70.00

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

73.00000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.400

ACRE

1,400.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.400

ACRE

1,960.00000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.400

ACRE

960.00000 0.000.000

0.00

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

80.000

LB  

3.00000 0.000.000

0.00

0110 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

600.000

SY  

2.50000 0.000.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 10/19/2011

PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 0.000

227.320

304-06000  
 

269.000

TON 

33.00000 7,501.56227.320

7,501.56

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

4.000

TON 

125.00000 0.000.000

0.00

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

142.000

TON 

114.00000 0.000.000

0.00

0130 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

664.000

SY  

61.50000 0.000.000

0.00

0135 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

13.000

CY  

147.00000 0.000.000

0.00

0140 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.550

CY  

800.00000 0.000.000

0.00

0145 15 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15015  
 

30.000

LF  

65.00000 0.000.000

0.00

0150 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

1.000

EACH

2,100.00000 2,100.001.000

2,100.00

0155 Inlet Type 16 (Single) (Special) 0.000

0.000

604-16050  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0160 Concrete Sidewalk 0.000

0.000

608-00000  
 

18.000

SY  

48.00000 0.000.000

0.00

0165 Concrete Curb Ramp 0.000

0.000

608-00010  
 

6.000

SY  

157.00000 0.000.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 10/19/2011

PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

100.000

LF  

20.00000 0.000.000

0.00

0175 Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

28.00000 0.000.000

0.00

0180 Delineator (Type III) 0.000

0.000

612-00003  
 

1.000

EACH

28.00000 0.000.000

0.00

0185 Sign Panel (Class I) 0.000

0.000

614-00011  
 

12.500

SF  

22.00000 0.000.000

0.00

0190 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

24.000

LF  

11.50000 0.000.000

0.00

0195 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

3.000

EACH

12.00000 0.000.000

0.00

0200 Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0205 *Construction Surveying 0.000

1.000

625-00000  
 

1.000

L S 

2,400.00000 2,400.001.000

2,400.00

0210 *Mobilization 0.000

0.473

626-00000  
 

1.000

L S 

23,000.00000 10,879.000.473

10,879.00

0215 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

6.000

GAL 

224.00000 0.000.000

0.00

0220 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

18.000

GAL 

112.00000 0.000.000

0.00
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PCN: 18274-BID    ESTIMATE RUN 10/19/2011

PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

340.000

SF  

8.40000 0.000.000

0.00

0230 *Flagging 0.000

36.500

630-00000  
 

100.000

HOUR

22.00000 803.0036.500

803.00

0235 *Traffic Control Inspection 0.000

1.000

630-00007  
 

12.000

DAY 

22.00000 22.001.000

22.00

0240 *Traffic Control Management 0.000

12.000

630-00012  
 

30.000

DAY 

440.00000 5,280.0012.000

5,280.00

0245 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

54.50000 0.000.000

0.00

0250 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

6.000

EACH

28.00000 84.003.000

84.00

0255 *Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

28.000

EACH

28.00000 392.0014.000

392.00

0260 *Construction Traffic Sign (Panel Size C) 0.000

9.000

630-80343  
 

18.000

EACH

28.00000 252.009.000

252.00

0265 *Construction Traffic Sign (Special) 0.000

13.625

630-80344  
 

27.250

SF  

22.00000 299.7513.625

299.75

0270 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

1.000

EACH

1,100.00000 550.000.500

550.00

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

1.000

EACH

330.00000 165.000.500

165.00
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PROJECT: C083A-037                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 0.000

25.000

630-80360  
 

50.000

EACH

17.00000 425.0025.000

425.00

0285 *Traffic Cone 0.000

25.000

630-80380  
 

50.000

EACH

6.00000 150.0025.000

150.00

0290 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

1.000

EACH

5,500.00000 2,750.000.500

2,750.00

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0296 Sawing Concrete (8 In) 0.000

429.000

202-05008  
 

429.000

LF  

1.50000 643.50429.000

643.50

0300 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

700.000

F A 

1.00000 0.000.000

0.00

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,597.500

F A 

1.00000 0.000.000

0.00

0315 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

150.000

F A 

1.00000 0.000.000

0.00

0320 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

2,500.000

F A 

1.00000 0.000.000

0.00

CAT 75,953.8175,953.81259,745.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

400.00000 400.001.000

400.00

CAT 400.00400.00400.00CURRENT AMT0400 $ $ $

$ 76,353.8176,353.81$260,145.00$CURRENT AMTPROJECT TOTAL


